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Outline 

Annex Projects Overview and Timeline 

a. Overview of Annex Projects 
1. Visitor Center Goal Completion Winter 2021 
2. Parking Structure Goal Completion Summer 2025 
3. Annex Replacement Goal Completion Winter 2025 

b. Visitor Center Workshop 
1. Inaugural Visioning Workshop 
2. Next steps to Develop Content 
3. Current RFQ & RFP 

c. Upcoming Procurements 
d. Swing Space Overview 

1. 10th and O Street 
e. Distribution of information 

1. Internal and External 
2. Website & Social Media 

f. Annex Project in Chief 
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DRAFT 

Project Overview & 
Sequence Report 

Callfornla State Capltol Annex 

California State Legislature 
Joint Rules Com.m.ittee 

IVIOCA 

Project Number 171 8 -0/A 
July 3 1, 2019 

7/3 1/19 

MOCA 

Overview of Annex Projects 

JRC Meeting Augst 13, 2019 
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Overview of Annex Projects 

Proposed 
Visitor/Welcome Center 
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MOCA 

Overview of Annex Projects 

Proposed New Annex 
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MOCA 

Overview of Annex Projects 

Proposed Parking Garage 
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MOCA 

Overview of Annex Projects 

Proposed Visitor Center 

Proposed New Annex 

Proposed Parking Garage 
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Visitor Center 

Guidelines 

Callfornla State Capitol Visitor Center Guldellnes MOCA 

California State Legislature Project Number 1718-0 /A 
Joint Rules Committee June 2019 

713 1119 

MOCA 

VISITOR CENTER 
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MOCA 

VISITOR CENTER 

Guiding Principles 

• Inclusive and Welcoming 

• Functional 

• Secure, Safe and Accessible 
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"California's new Capitol Annex should convey to visitors California's 
positive, hope-filled outlook, founded upon the deliberative 
Democracy which unfolds there, by welcoming all Californians, 
engaging all Californians, safeguarding the future of all Californians, 
and demonstrating healthful, accessible, and sustainable designs, 
while preserving the beauty and vistas of California's legacy Capitol 
Park and inviting all its guests to explore and take pride in one of the 
most energy-efficient capitol buildings in the nation." 

-Assemblymember Ken Cooley 

MOCA 

VISITOR CENTER 

Inaugural Workshop 
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Changeable 
Exhibit Areas 

Curatorial 
Offices 

Assembly/0 rientation/Event Area 
(800l sf) 

Security Check/Security Office 

Orientation 
Theater 

Exhibit Areas 
(10,000 sn 

Basement Access To Caprtol Wist Wing 

Lower Rotunda Access/Cafe/Shop 

Heritage Rooms+ Exhibrts 

( ) 

Storage 

J 

J 
1/ 

MOCA 

VISITOR CENTER 
Next Steps – Development of Flow and Circulation 

Visitor 
Welcome 
Center 

Assembly and 
welcoming 
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Contract Documentation/ Bidl/ Fa'brication/ lnsta llation 

October ,;io:z 1 

MOCA 

VISITOR CENTER 

Next Steps – Development of Content Tentative Plan for content development: 

• Project Definition 
• Audience Focus 

• Schematic Design 
• Themes/Storyline 

• Design Development 
• Presentation 

• Contract Documents 
• Fabrication 

We are in a period of active 
procurement, and the process 
and/or methodology may differ 
depending on which firm is 
awarded the final contract. 
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MOCA 

CURRENT PROCUREMENT 

Visitor Center - Current RFQ and RFP 

Progressive Design Build Selection 

• Shortlist – July 31, 2019 

• Selection – September 30, 2019 

• Begin work – October 11, 2019 

Exhibit Designer Selection 

• Proposal Due August 1, 2019 

• Selection – September 30, 2019 

• Begin work – October 11, 2019 
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MOCA 

UPCOMING PROCUREMENT 

Annex Procurement RFQ and RFP 

Selection of the Architect/Engineer 

• Shortlist – November 14, 2019 

• Selection – January 24, 2020 

• Begin work – March 3, 2020 

Selection of the Construction Manager at Risk 

• Shortlist – November 4, 2019 

• Selection – January 31, 2020 

• Begin work – March 3, 2020 
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SWING SPACE 

10th and O Street Building project - DGS 

Projected Date of Completion = October 15, 2021 
Occupancy to Follow 
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MOCA 

INFORMATION DISTRIBUTION 

Website and Social Media 

New and redesigned website, created to 
effectively facilitate communication of 

relevant information about the project to the 
public and interested proposers. 

https://annex.assembly.ca.gov 
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PRESS RELEASE 
ASSEMBLYMAN Ken Cooley 

PRF.SS RELEASE 
May20,2019 

CON TACT: JillEm Ha-nandez 
(916)319-2008 

California State Legislature Launches New Public Infonnation Outlds 
New onJ.ine resources wilt {Jve the public a \iew inlo the Sate Capita Annex Proj!ct 

SACRAMENTO-This week, Ken Cooley (D- Rancho Cordova), auinnm of the Joint Rules Committee 
announced multiple new online resources where the public can learn more OOout the California Capitol Annex 
Project 

An expected two million people will enter the C~ito! this year. This includes staff, constituents, advococy 
groups, lobbyists, tourists aid school groups. "We wait to provide the public ai opportunity to le<111 more about 
the history of the Shte Capitol and what is to come with the Annex Project," sad Assemblyman Ken Cooley 
"Additionally, the resources provide a way for our guests lll.d employees to access updates OOout the project and 
navig!te the construction in and around the Capitol.n 

In an effort to get info rmation out in the most occessible ::11d efficimt WflfS, Joint Rules Committee is launchmg 
the following resources: 

1 Website: First launched in early 2017, this website has received an lil-newredeggn. The gtehasbem 
continuously updUd with work-to-date to ensure a transplrent process !lld is occesgbJe via the 
Assembly and Senate Homepages or directly at: http://::11nex.assembly.ca.gov/ 
Newsletter: Sign up for quarterly newsletters from Joint Committee on Rules ft 

3 lnstagran @cast:Ucapitol 
Twitter: @:astatec~itol 
Facebook : @castoc.ecapitol 

6 Inforrn!tion Bolrd and H::11douts: Locfted on the third floor, outside the Assembly Committee on Rules, 
Room 3016. Inform:tion will also be located on the first floor of the Legisl.!tive Office Building (LOB). 

7 TV: N and L Street ent:rmces. 
8 E-mail : Contact Joint Rules Committee with questions or ideas at mn ex@asm.ca g9 v 

Recmt legislation authorizing construction on the State C~itol Annex has t::i:en effect and the project is moving 
forw,rd. Dlring this historic, multi-component project, the entire Legislative and Executive braiches will move 
out of the State C~itol Annex aid into the Swing Space at 10th and O Streets. The West Wing will continue to 
be utilized throughout the construction of the Capitol Annex Project fur both F1oor Sessions ::11d tours. 

To be a:lded to the chstribution list for the Annex Project, press aid media outlets should e-mail requests to 
annex@asm.ca. gov. 

II## 

Ca pilc~ Annt'i Pn,jtTI Updall' 

Rtc.:m l~islauon authorizing ri:-OOildmg the State Cap11ol Annes has taken eff~~ and tlw 
projcrt i.s movina forward ~ During the life of thi5 muhi-cooij'l()f'ICnt projce1. we will sec the 
entire 1..cgi, l:lliH: and fa:ecuti, c brnochti mo,·c out oft he S111tc C;tpitol and inlo Swing Spa..-c 
,,hilc ll ill utilizing th.: W~t Wing until after 1hc con~lr\lclion of th-, nc,, Annex is complete. Th.! 
foHowmg is an owrv,cw of each compoocnl ofthi- Cn111tol Ames ProJCci. "1th .-i 

accompa11ying artist"s Nnditions ofthc Swirtg Space nt lo" & 0 . 

Thero: arc 5 eomponems 10 

I. s .. -1n1Sp11tt: DG 
lcmporanl) hou.sm 
1hc:Fall of202 1. 
espe,.'1~lhe~" I 
Bui lding(J..OH)s 
LOii 

2. \'l siturC'l'nll'r:A 
groupsandindl\i 
pride i11thc hop..--ful 

3. W l'llt \\'lnc.Tcm 
Annex t<·onstru~tion 
caucusing spa.:~1. 
by January 2022. 

4. Ani,u Const n1r tl1 
"Caliform:1Sta1cC 
Ann.:x,1-ro!!it~: 

S. L~lslalln- & Ei: 
outstdc, thcpcrimc1 

Timclincgraphic to bc 

In order to :1dcqu.1tcly pro,•idc for the temporary housing of lhc Lcgi51aturc and the E.xccuti,·c 
Oranch dunng the cons1nic1ion of1he nc" Annex, the D.:par1men1 ofOeneml Sen·iccs (OOS) 
W85 also authorized lo construe! :i new offi ce building on the LOB p.:u\.ing lol. The building "ill 
bc.i72.6(X) square fret with !O Floors. You ,,ill hear this building referred 1oas the 10• and 0 
Street Dwlding or "'S\\ 1ng Spa'-'C ,. 

Projttl Highl lgh t.~ 

Susta lnablf t-'rnturt'§- Tille 2-' compliant 
meluding "ith the goal of1tehicvmg LEED 
Gold. featuring low11nter use. materi als ,,ith 
TCC}cled content, d/l)l1ghl 11i1hin oflice SUIICS 
:ind LED lighting throughout . It will also be 
Zero arbon and Zero Nc1 Energy. 

orncr SuilM!· All ofliccs 11111 ha,cacecss to 
mtur11I light and most ,,ill ha,·c more squ:irc 
footngc1han1heyho1cno11 . 

Trehnolog)' Upgradrs- This profcssiOMI 
building \\ill feature nc11 lcchnologics on the 

mru\,;ct including confrrcncc space fC5Cf"l'll ion ~ -s1cms to meet the nccdi of a modern legislature. 

Confr1T1icr Spitet:s- More spaces for staITand guests in the building lo host mccting.sor quiet 
\\orl.. spaccs. 

MOCA 

INFORMATION DISTRIBUTION 

Website and Social Media 
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State Capitol Annex Bulldlng 
California State Historic Capitol Commission 

DRAFT 

MOCA 

Project Number O I 7 I 8-0 I A 
January 1019 
Draft One 

811 119 

MOCA 

ANNEX PROJECT IN CHIEF 

Next Steps and Specific Design 
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Architectural Space Program Net Square Feet Office grossing Net Useable SF Building Grossing Building Gross SF 
New Annex Building 

Senate t 20% 20% 
Member Office Suites 37,925 7,585 45,510 9,102 54,612 
Large Standing Committee (2 1,425 SF Each) 2,850 570 3 ,420 684 4,104 
Med ium Standing Committee (6 @ 950 SF Each) 5,700 1, 140 6,840 1,368 8,208 
Small Standing Committee (12 @ 675 SF Each 8 , 100 1,620 9 ,720 1,944 11 ,664 
Administration 

I 
2,636 527 3 ,1 63 633 3 ,796 

Sergeant At Arms 7,235 1,447 8,682 1,736 10,418 
Health 710 142 852 170 1,022 
Public Hearing 14,800 2,960 17,760 3,552 21,312 
Shared Conference & Break Rooms 7,700 1,540 9 ,240 1,848 11,088 
Copy/Work & Store Architectural Space Program Net Square Feet Office grossing Net Useable SF Building Grossing Building Gross SF 
Public Lounges Joint Support 20% 20% 
Senate General Su1 Auditorium 9 ,600 1,920 11 ,520 2,304 13,824 

Legislative Counsel Bureau 2 ,806 561 3 ,367 673 4,041 
Bill Room 1,085 217 1,302 260 1,562 

Assembly Senate Media 900 180 1,080 216 1,296 
Member Office Suit Assembly Media/IT 3,175 635 3,810 762 4,572 
General Services Food Service 6,000 1,200 7,200 1,440 8,640 
Large Standing Cor Capitol Security 6 ,800 1,360 8,160 1,632 9,792 
Medium Standing C Total 30,366 6,073 36,439 7,288 43,727 
Small Standing Cor 
Adm inistration Executive Offices 20% 20% 
Joint Rules Governor Office 42,905 8 ,581 51,486 10,297 61 ,783 
Sergeant At Arms Lt. Governor Office 3 ,420 684 4 ,104 821 4,925 
Public Hearing Department of Finance 3,986 797 4,783 957 5,740 
Shared Conference Capitol Protection Section 6 ,989 1,398 8,387 1,677 10,064 
Copy/Work & Ston Facility Management 10,203 2 ,041 12,244 2,449 14,692 
Public Lounges Total 67,503 13,501 81,004 16,201 97,204 
Assembly General 1 
Additional Committ Other Building Spaces 20% 30% 

Building Common Space (Restrooms) - 12,850 3 ,855 16,705 --- --
Public Collaboration Spaces - 2,250 675 2,925 
Information Desks - 400 120 520 

It 
Parking Circulation 4 ,000 1,200 5,200 

Ii 
-

Ii 
Total - - 19,500 5,850 25,350 

Building Totals 347,395 69,479 436,374 89,225 525,599 

MOCA 

ANNEX PROJECT IN CHIEF 
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LEED Credit Categories 

E rgy 
Atmo r 

E ro 

40-49 50-59 60-79 80+ 

MOCA 

ANNEX PROJECT IN CHIEF 

”…One of the most energy-efficient Capitol buildings in the nation.” 
- Assemblymember Ken Cooley 

• Sustainable Design 
• LEED 
• Reuse of Materials 
• Wood from Civil War Trees 

• Energy Efficiency 
• Net Zero Energy 
• Low Carbon 
• Electrification of Building 
• Daylight Harvesting 
• Natural Light and Views 
• Gray Water Reuse 
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Spaces 
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MOCA 

ANNEX PROJECT IN CHIEF 

Currently Studying the West Wing: 
• Transition – 2020 to 2026 

• Continuity of Legislature – What needs to remain around Chambers 
• Modifications to the West Wing – Short term and Long term 

Leadership 
spaces 

Caucusing 
Spaces 
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MOCA 

ANNEX PROJECT IN CHIEF 

Currently Studying the West Wing: 

• Connection – to Capitol 
• Alignment of Floors 
• Foundations 
• Envelope (Size and Shape) 
• One Building – New building shaped by Capitol 
• Design and Construction of Replacement Annex 

Basement 

Fourth Floor 
Third Floor 

Second Floor 

First Floor 
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Conceptual Cost Estimate - 7/03/19 

Budget Summary 

Visitor Center (Progressive Design-Build) 
Construction Cost"\\11hoot exhblt & de~gn 

Soft Cost 

Owner Conti ngeocy 

West Wing Renovation (Progressive Design-Build & CMr) 

Construction Cost 
Soft Cost 

Owner Conti ngeocy 

Annex(CM~ 
Construction Cosl 

Soft Cost 
Owner Conti ngeocy 

Flexible Use- Parking/ Water Del. & Rel. (CMr) 150 stalls 

Construction Cosl 

Soft Cost 
Owner Conti ngeocy 

Note-Traditional Parking Is $8.2 M Less than Flexible Use 

Sublolal 

Sublotal 

Sublolal 

Sublolal 

SF 

40,087 

184,300 

525,599 

104,959 

854,945 

Total 

Budget 

Undef/(Over) 

CALL MOCA FIRST 
980 9th Street, Suite 2140, Sacramento, CA 95814 

www.moca-pm.com 

Estimate 
Estimate CosVSF 

32,210,831 804 
10,636,254 265 

2,142,354 53 

44,989,439 1,122 

14,742,679 80 
4,297.491 23 

959,830 5 

20,000,000 109 

464,213,731 883 

144,055,393 274 

30,413,456 58 

638,682,581 1,215 

37,369,765 356 

12,065,363 115 

2,471,756 24 

51 ,900,884 495 

755,578,904 

755,591 ,000 

12,096 

10 

MOCA 

ANNEX PROJECT IN CHIEF 
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DR/!FT • CA CAPITOL ANN EX REPI.ACEM ENT PROJECTS 

IC Task ;wne Duration Stan Finish ;)Jliilrt@f 3 rOQuillter ZlldOJIIAM htOuiHter �tl!Oul!Ht~f 3n:IQUllrtl!f bldOuilrt.ll!r lilQuilrt@I 

,.,- .., .. ... ,,,. .. , ... ., ,.J,m ,..., 
" 'l"' , ... h ,u M•.~ ~p____. Jl:(1 M" Sep l..J«i !rl,q ls~--1.il.t ~ 

Projects EX IICl'IACLVENT l'IIOJECTS 

Project 0v 
D °"'- ..., r...,, 

"" 1 ... t:."" 11'!:T ~~ 1 .. ls,o ,lww &an P 
Ab ridge 10,0 _,,,,,.,./llf SI &Aa>Hs IOOCS,vs Fn 3/Z7/1fJ Thu l,l ll/10 

ScOj)f 105 """' R.,,,ew& Apptov )Ocllys Mon.n1120 r,16/5/20 

BtJdgt 1 CoM,n,a- Documents-. & ~Is ,Oclo'/5 Wed 1./15/lO Tut 1,111/20 

Schee 107 ConRf\lC DRAFT - CA CAPITOL ANNEX REPLACEMENT PROJECTS 
Dra~ A.F ...... 

ID clNamo Duration .... inish 
Finar,ce 101 lllliblt C 
(DGS/ Vitit«0 161 Construction Documents Review & Approval by 60dilys Fri I/U/22 Thu 4/7/22 

Receive 109 E,d,ibttD 
Re1ulau1,y EntlU•• 

MOCAOe\ no COMII\IC 
162 Sufl>IU5 Pr-«V Rem0Y from Annex 80dilys rn 12111121 Thu 4/7/22 -10 JRC Re~ev m V'ititor Ci 
163 Constn.Ktion Management Owner's Represent1tf'le906 days Fri 4/8/22 Fr, 9/ 26/ 25 

11 E,it!cutiv@t Stq (ORI 

12 State Capi' 11l to,0 164 Pre<onstructlon Pl•Min&f s,,q.,,,nceJ Staatna 120 days Fri 10/22/21 Thu 4/7/22 -Reports 11) Grout, 165 Contract:ot Mobi i zation / Prep Srt-e 40 days Mon 2/14/22 Fri 4/ 8/22 -13 Witst Wior 114 We,t l 166 COttstructh>n of 1.0adlne: Dock Prior to Anne• lOmons Mon6/7/21 Fri 3/11/22 -14 Executh,le • VllllOI cemor.Uon 

15 MOCA t ns Conni 167 Abatemttit & Demolition of Exis:tina Annu 12mons Mon4/ 11/22 Fri 3/10/23 

16 Authorizet n6 VtSIIOI 168 Construction of Anne. & West Wini Modifications 6-lO days Mon3/13/23 Fri 8/ 22/25 

17 MOCAt m 
18 CEQA Pro< 1,a construction of Pa,kinc Structu,e 295 days W•d 5/15/24 Tue7/l/25 

19 Collabot 119 AnnexR, 
Move Plannirg/ Sequenc:WW 240 days Mon9/23/24 Fri 8/22/25 

,0 Noticec West Wi 
171 Atk>cate from SOB to Anne11 SOdilys MonB/25/25 Fri 10/31/25 • 10/31 

21 30,0ay l ,n Completion of New Atvlex 0 days Mon 11/3/25 Mon 11/3/25 • 1/3 
120 S.loaO. 

22 Deliver 1 173 Ancillary Connecting Element 131 days Fri 1/3/20 Fri 3/10/13 
Report I m RFQ/1 

m Destan & Construction Management Owner's 636 days Fri 1/3/20 Fri 6/10/22 
23 Real Est 111 -- Rep,e,entallv• (OR} 

Comme Ill ltfC 
175 S<hem.Uc DesJsn / Plannlnc SW<IIH 60 days Mon8/17/20 Fri 11/6/20 -24 Deliver I 1 • SO( 
176 Review/Approval of Schematic Design 10 days Monll/9/lO Fri 11/20/20 I 

2, RESD Pr 125 ""' EIR and m Desi,n-opment 80days Mon 11/23/20 Fri 3/12/21 -12'6 tie,, 

26 Distrlbu 178 De.sen Rev.cw Procesi & Approvals 20days Monl/15/21 Fri 4/ 9/21 • t: .... m Pre 
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